## MARSNET

## PROJECT TIMETABLE

_		PROJECT TIMETABLE    Responsi   Year   2022   2023																												
l	lutal attack Outside	Responsi	D	Deliverab	Year														M20 M21 M22 M23 M24											
No	Intelectual Output	ble partner	Duration	le type	Month	lan	M1 Feb	M2 Mar	M3 Apr		M5 Jun	M6 Jul	M7 Aug	M8 Sept	M9 Oct	M10 Nov	M11 Dec	M12 lan	M13 Feb	M14 Mar	M15 Apr	M16 May	M17 Jun	M18 Jul	M19 Aug	M20 Sept	M21 Oct	M22 Noi	M23 Dec	M24 lan
		partite				1011	100	iviai	Api		lectua			эсрс	Oct	1404	Dec	ian	160	IVIGI	ΑÞI	iviay	Jun	Jui	Aug	эсрг	Oct	1401	Dec	
01	Building the updated pool of competencies for maritime education to improve the value of simulating facilities in maritime education	PRU	3 months																											
02	Digital media tools to enhance the simulating teaching efficiency in maritime education	PNA	12 months																		1st of	April								
03	Virtual digital campus for teachers, researchers and students	MBNA	20 months																											
04	Joint scientific research partnership for building a more efficient and effective teaching learning environment based on simulation facilities	NVNA	8 months																											
05	Virtual webinar tools to enhance the digitization of learning materials in Maritime Higher Education.	LMA	8 months																											
	Learning, Teaching, Training																													
<b>C</b> 1	Digital exercises on shiphandling simulator – exchange of good practices and building tutorial digital courses	MBNA	5 days	20 teachers						17.05-20.	05.22																			
C2	Digital exercises on engine room simulator – exchange of good practices and building tutorial digital courses	PNA	5 days	20 teachers					27.04-29.	04.22																				
	Digital exercises on cargo handling simulator – exchange of good practices and building tutorial digital courses	LMA	5 days	20 teachers										05.09-09.	09															
	Watchkeeping course on bridge simulator for deck cadets – blended training session on practice to virtual	NVNA	5 days	20 students												24-28.20.	22													
<b>C5</b>	Watchkeeping course on engine room simulator for engine cadets – blended training session practice to virtual	PRU	5 days	20 students																apr.23										
										Mu	ltiplie	r evei	nts																	
E1	Dual education and digitization of maritime higher education system	MBNA	1 day	30+10 participants						20.mai																				
E2	Simulation environment in Maritime Education and Training (MET)	PNA	1 day	30+10 participants											31.oct															
E3	Teaching efficiency enhancement and class leadership in virtual campus management	PRU	1 day	30+10 participants														apr.23												
E4	Simulation facilities potential for maritime scientific research	NVNA	1 day	30+10 participants																			June 2	3						
E5	Teaching and learning digital	LMA	1 day	30+10 participants																							Octobe	er 2023		Щ
									T	ransn	ationa	al me	etings																	
M1	Project Management-Kick-off Meeting	MBNA	2 days/12pax					20-21 May	,																					
M2	Course Models for Deck and Engine Room Watchkeeping Courses	PNA	2 days/12pax								20-21 June	e																		
М3	Comparative teaching/evaluation methods in simulation didactic activities	PRU	2 days/12pax															apr.23												
M4	Learning and training resources digitalization Research potential in simulating facilities and	NVNA	2 days/12pax																				June 2	3						
M5	virtual campus management	LMA	2 days/12pax																									r 2023		
	Project management						M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24